

CEESA CHALLENGES

- Need for more precise structuring of final output of project, including requirements for each subgroup (work package).
- More emphasis on energy conservation – who is co-ordinator and main responsible for this part of the project?
- Need for clarification of ”political” questions, e.g. how many Danish pigs in the future, how much ecological agriculture, societal planning (regulation) versus free market, what about out-sourcing?
- Need for closer co-operation between different groups with some degree of overlap and interaction.

PENDING ISSUES (1)

- Transport sector: How much regulation shall we accept, e.g. free public transport, norms for new cars, personal quota for petrol and air travel?
- Heating sector: What has highest priority: strong renovation of old houses (less heat demand) or the economy of existing district heating plants? Shall we include replacement of old houses by passive houses as a significant element in heat conservation? Competition between district heating and micro systems at individual houses renovated to passive standard.
- Biomass: Do we include import of biomass for energy? If not, how much attention is given to ecological farming and its requirement for other uses of its own "waste" biomass?

PENDING ISSUES (2)

- Need for detailed time schedule for all deliveries to the final report with appendices.
- First step could be a final decision from the co-ordinating group concerning the "political" questions raised. This should be ready by August 2009.
- Second step could be a draft for the main points in each chapter of the final report delivered by each responsible subgroup in September 2009.
- Decisions concerning analyses which need further research after the conclusion of this project. Input from each subgroup during the fall of 2009. Relevance for new project application.

Dates

- One-day meeting in Ballerup: Week 44, e.g. Tuesday 27 October.
- One-day meeting in Aalborg: Week 4, e.g. Tuesday 26 January
- Next Consortium meeting: 8-10 June